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4141 Davis Creek Ct. Kalanna^brivil 49001 

CONESTOGA-ROVERS ™ 344-8558 
& ASSOCIATES www.CRAworld.com 

January 9, 2012 Reference No. 056394 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Re: Monthly Progress Report - December 2011 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (Rl/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies 
of the Progress Report No. 62 for the period of December 1, 2011 through December 31, 2011. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jermifer L. Quigley, P.E. 

EJB/3/Kal. 
End. 

cc: Michael Berkoff (U.S. EPA) - electronic only 
Paul Bucholtz (MDEQ) - three hard copies 
John Bradley (MDEQ) - electronic only 
Jim Saric (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
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Progress Report No. 62 
December 1,2011 to December 31,2011 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. MiU Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Continued development of a response to U.S. EPA's comments in a letter dated 
November 27, 2011 related to the Human Health and Screening Level Ecological Risk 
Assessment portions of the Remedial Investigation Report and CRA's November 9, 2011 
memorandum. 

2. Data Received 

• None 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv, the U.S. EPA 

• None 

4. Problems Encountered and Planned Resolution 

• None 

5. Work Anticipated During the Next Reporting Period 

• Coordinate meeting with U.S. EPA, Weyerhaeuser and CRA on the Site in February to 
discuss current status of the Site relative to the on-going redevelopment efforts 

6. Anticipated Development with Work during the Next Period 

• None 

7. Other Relevant Ittformation 

• None 
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